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Skidmore, Owings & Merrill Memorandum
Date: September 17, 1981

To: | | )

From: Walter Arensberg, SOM M’ ”

Subject: Monthly Progress Report

August, 1981

In accordance with our scope of work, this memorandum summarizes the status of
activities by SOM, JHK and Asssociates, Cervantes and Associates, and Dames & Moore
on the Central Intelligence Agency's Master Development Plan and Environmental

Assessment.

Status

1. Prepared alternatives evaluation document and presented alternatives to CIA staff
and deputy directors.

2.  Received authorization to refine design of Alternative "C".

3. Preparing three alternative schemes for a reception center.

4,  Met with Superindent of George Washington Parkway, John Byrne.

5. Met with head of Friends of Turkey Run Farm, Inc.,, Joe Harsh.

6. Met with Director of Fairfax County Park Authority, Joseph Downs.

7. Preparingpresentation boards for NCPC informational session scheduled for October
1, 1981.

8. Completed field checking of all structures and utilities for site survey; completed
supplementary topographic work; nearing completion on base map showing new
topography, planimetry, and utilities. :

9. For Master Utility Systems Plan, data collection is 75% complete, analysis is 50%
complete, and drafting is 20% complete.

10. Completed all data collection and survey work for traffic and transportation
analysis.

11. Preparing EIA text on transportation impacts and mitigation measures.

12. Completed all data collection on natural environment impacts; preparing text.
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Upcoming Tasks

1. Preparation of mock-up of EIA and production of a draft.

2. Incorporation of NCPC comments from informational session into Master Plan
drawings and document,

3. Preparation of Master Development Plan drawings and text for submission in early
November.

4,  Geotechnical investigation of hill to determine depth and type of rock.

5. Preparation of cost estimates for Master Plan and Utilities Plan

Immediate Issues

1. Submission of geotechnical proposal to CIA.
2. Analysis of new electric power requirements.
3. Addition of proposed uses to Scattergood Thorne tract on drawings.

b4, Definition of scope of Utilities Plan.
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